

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Energy, I&I Department - Power for All Programme 24X7 - Constitution of Project Monitoring Unit (PMU) to review the progress of **Andhra Pradesh "Power for All 24X7" Programme Implementation - Orders - Issued.**

Energy (Power I) Department

G.O.Rt.No.44

Dated 01.05.2015.
Read the following:-

- Ref: 1) G.O.Rt.No.113, Energy (OP.A3) Dept, dt.06.12.2014.
2) Note received from the Advisor to Secretary, Energy, I&I Department, dated 18.03.2015.

@@@

ORDER:

In the G.O.1st read above, Government have issued orders appointing Sri K. Ranganatham as Adviser to Secretary to Government, Energy Department for implementation of Power for All and other issues related to APTRANSCO, APGENCO, DISCOMS & other utilities and Govt. of India initially for a period of 2 years.

"Power for All" programme was signed between Government of India and Government of Andhra Pradesh on 16th September and it was launched on 2nd October, 2014. According to PFA 24x7 document, an Institutional arrangement framework has to be constituted to ensure the success of the "Power for All" scheme.

The Government after careful consideration, hereby constitute the Project Monitoring Unit (PMU) to review the progress of **Andhra Pradesh "Power for All 24X7" Programme Implementation** comprising of the following officers for regular monitoring of the progress of all initiatives undertaken in the "Power for All" Scheme.

- 1) **Advisor, Energy Department.**
- 2) **CE (commercial), APGENCO (coal & Logistics)**
- 3) **DE (HPC&HYDEL), APGENCO (Hydel)**
- 4) **CE (Construction), APTRANSCO.**
- 5) **ED (Proj), APSPDCL.**
- 6) **CGM (Proj), APEPDCL.**
- 7) **GM, NREDCAP.**
- 8) **MD, APSPCL.**
- 9) **CEO, SECM.**

P.T.O

// 2 //

- 10) **GM (IT), APSPDCL**
- 11) **GM (IT), APEPDCL.**
- 12) **Consultant.**

The above committee is headed by the Adviser, Energy Department and it shall monitor the progress of PFA 24X7 projects implementation on fortnightly basis. It has to provide reasons for slippage in Power for All 24X7 projects targets. The Project Monitoring Unit (PMU) is also responsible for undertaking coordination, preparing the action plans and monitor the progress of all works under the Power for all scheme.

The Chairman & Managing Director, APTRANSCO/DISCOMs and Managing Director, APGENCO shall take necessary action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

AJAY JAIN
SECRETARY TO GOVERNMENT

To
The Advisor, Energy Dept, APTRANSCO, Hyderabad.
The Chairman & Managing Director, APTRANSCO, Hyderabad.
The Managing Director, APGENCO, Hyderabad.
The Chairman & Managing Director, APSPDCL, Tirupati.
The Chairman & Managing Director, APEPDCL, Visakhapatnam.
The Managing Director, NREDCAP, Hyderabad.
The Prl. Secretary to CM.
The PS to Chief Secretary to Govt.
The PS to Secretary to Govt, Energy Dept.
The MD, APSPCL, Hyderabad
The CEO, SECM, APTRANSCO, Hyderabad.
SC/SF.

// Forwarded:: By Order //

SECTION OFFICER